

DRAFT SCHOOLS ROADSHOW SCHEDULE

2011 NORTHERN TOUR

Week 1	w/c 28 February	Rehearsals
Week 2	w/c 7 March 10-12 March	Pilot Events (London/launch) Big Bang (Excel Centre, London)
Week 3	w/c 14 March	Warton
Week 4	w/c 21 March	Warton
Week 5	w/c 28 March	Warton/Manchester
Week 6	w/c 4 April	Barrow
Week 7	w/c 11 April	Easter holiday
Week 8	w/c 18 April	Easter holiday
Week 9	w/c 25 April	Leeds/Bradford
Week 10	w/c 2 May	Brough/Newcastle
Week 11	w/c 9 May	Glasgow
Week 12	w/c 16 May	Glasgow/Prestwick